

## Greenbelt Conformity - Preliminary Work Plan Tasks for 2008/2009

Work Plan Task	Comment	Timing
<b>Staff report on Conformity Work Plan</b>		February PEDC
<b>Background Reviews:</b>		
<b>Agricultural land review</b>	LEAR review and assessment	February to June, 2008 Technical work by consultant.  Review with local municipalities and Province.
<b>Natural Heritage System refinement</b>		Ongoing work as described in the Natural heritage Strategic Directions Paper January 2008. Implementation within Greenbelt to be through the Greenbelt Conformity Amendment
<b>Wellhead Protection and Vulnerable Area identification</b>		Ongoing work - requires further consultation and discussion. Wellhead Protection to be introduced as a separate Amendment
<b>Review of existing ROPA policies and Drafting policies for ROPA</b>	Internal review within Planning Department with Regional partner agencies, local municipalities, MMAH.	Ongoing to summer 2008
<b>Introduction of ROPA for Greenbelt conformity</b>		Report and Proposed ROPA for fall 2008.
<b>Statutory Public meeting</b>		Estimated fall 2008
<b>Adoption of ROPA</b>		Estimated winter 2009