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Agenda 
1. Introductions 
  
2. Planning updates 

Site Plan Application 
  
3. Construction Updates 

Traffic Control 
Demolition 
Environmental Management 
Site Management 

  
4. Communications 

Community feedback 
Next meeting targeted August 2017 
  

 
 

 
 



Introductions 



Construction Updates 



The Site – 275 Woodbridge Ave. 
• Project Term: May 2, 

2017 to April 30, 
2019 

• Site comprises three 
separate legal 
parcels being 275 
Woodbridge 
Avenue, 259 
Woodbridge Avenue 
and 64 Abell Avenue 



3 Month Look Ahead Schedule 
• Demolition to be complete mid-

June 
• Drilling of H-Piles to commence 

mid-June with early July 
completion 

• Excavation to start in early July 
• Crane erection in 

August/September 
• Concrete foundations to start late 

August/September 



Demolition of Existing Buildings 

• Demolition has 
begun on the three 
existing buildings: 
the former seniors 
residence, stacked 
townhomes and 
detached home 



Demolition of Existing Buildings 



Demolition of Existing Buildings 



Construction Traffic Control Plan 
• Traffic routing 

during demolition 
and construction 
will utilize Abell 
and Cheltenham 
as much as 
possible due to 
the large amount 
of traffic along 
Woodbridge 
Avenue 



Environmental Management 

• Attaining LEED like standards  
• Recycling construction and 

demolition materials such as 
concrete, wood, bricks etc. 

• Material re-use helps to 
reduce overall building 
project expense 



Site Management Plan and Guiding 
Construction Principles 

• Daily or as needed street sweeping as well as 
demolition dust control by use of water truck 

• Utilizing flagmen for all backing trucks 
• Arborist on site for any work around trees/roots 
• All visitors must report to site office for safety 

orientation prior to being allowed on site 
• Site will be fully fenced and gates secured nightly 
• Certified Safety Officer on site everyday  
• All work to be performed in accordance with City 

noise by-law (96-2006), with work only permitted 
between 7 a.m. and 7 p.m. 



Communication 



Hearing Your Concerns 
• We hear and want to continue to understand your concerns 

about the redevelopment 
• Staff will be tracking concerns and logging the requests so 

that issues can be monitored and addressed efficiently and 
effectively 

• This process will ensure diligent project management as well 
as enhanced public accountability  

• Email 275WoodbridgeAve@York.ca or Call Chantelle Burgess, 
Project Manager, at 905-830-4444 x 73426 

mailto:275WoodbridgeAve@York.ca


Contact 
• If any project issues or concerns arise, please contact: 
 
  Carmela Marrelli  
  City of Vaughan, Development Planning Dept. 
  905-832-8585 x 8791 
  carmela.marrelli@vaughan.ca 
 
• The next CLC Meeting is targeted for August 

mailto:carmela.marrelli@vaughan.ca


Thank You 
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