

Transportation Services - Roads - EOI and RFP Award Status

RFQ / EOI No. P-07-43								
Project ID	ROAD	LOCATION (FROM -TO)	SCOPE OF SERVICES	RFP Status	YR - PM	No. 2 Consultant	No. 3 Consultant	No. 4 Consultant
1	2nd Concession	Green Lane to Doane Road	EA	Awarded to MRC	Mark Nykoluk	Dillon	UMA	N/A
2	Leslie Street	Wellington Street to Mulock Drive (Road, Watermain and Elevated Water Tank)	EA		Shane MacDonald			
		Roads - Wellington to St. John's Sdrd	EA	Awarded to Genivar	Shane MacDonald / Steve Hollinger	TSH	Chisholm Fleming, Associates	N/A
		Roads - St. John's Sdrd to Mulock Drive	EA	Awarded to Genivar	Shane MacDonald / Steve Hollinger	TSH	Chisholm Fleming, Associates	N/A
		Watermain - Aurora Pump Station to Stonehaven Avenue	EA	Awarded to Genivar	Shane MacDonald	TSH	Chisholm Fleming, Associates	N/A
		Watermain - Stonehaven Avenue to Davis Drive	EA	Awarded to Genivar	Shane MacDonald	TSH	Chisholm Fleming, Associates	N/A
		Elevated Tank located in Northeast Aurora	EA	Cancelled				
3	Rutherford Road	Jane Street to Yonge Street	EA	Awarded to iTRANS	Lloyd Fernandes	MRC	Delcan	N/A
		Intersection Improvements at Jane	EA	Awarded to iTRANS		MRC	Delcan	N/A
		Jane Street to Keele Street	EA	Awarded to iTRANS		MRC	Delcan	N/A
		Keele Street to Dufferin Street	EA	Awarded to iTRANS		MRC	Delcan	N/A
		Dufferin Street to Bathurst Street	EA	Awarded to iTRANS		MRC	Delcan	N/A
		Bathurst Street to Yonge Street	EA	Awarded to iTRANS		MRC	Delcan	N/A
4	16th Avenue	Yonge Street to Woodbine Avenue	Detailed Design	Cancelled due to new program year	Cynthia Martin			
		Hwy. 404 to Woodbine Avenue	Detailed Design	Cancelled due to new program year				
		Bayview Avenue to Highway 404	Detailed Design	Cancelled due to new program year				
		Yonge Street to Bayview Avenue	Detailed Design	Cancelled due to new program year				
		Bridge Replacement and Jog Elimination at the 9th Line	Detailed Design	Pending				
5	19th Avenue	Yonge Street to Bayview Avenue	Detailed Design	Cancelled	Salim Alibhai			
6	Bathurst Street	North of Hwy 7 to Teston Road	Detailed Design	Cancelled - to be re-issued in 2010	Gina Gammarano			
		north of Hwy. 7 to Rutherford Road	Detailed Design	Cancelled - to be re-issued in 2010				
		Rutherford Road to Major Mackenzie Drive	Detailed Design	Cancelled - to be re-issued in 2010				
		Major Mackenzie Drive to Elgin Mills Road	Detailed Design	Cancelled - to be re-issued in 2010				
7	Bayview Avenue	Highway 407 to 16th Avenue	Detailed Design	Cancelled due to new program year	Nick Colarusso			
8	Keele Street	Intersection Improvements at 15th Side road	Detailed Design	Awarded to Stantec	Nick Colarusso	Genivar	MRC / MMM	N/A
9	Keele Street	Steeles Avenue to Highway 7	Detailed Design	Cancelled - to be re-issued in 2010	Nick Colarusso			
10	Kennedy Road	Intersection Improvements at Elgin Mills Road	Detailed Design	Cancelled	Cynthia Martin			
11	Kennedy Road	14th Avenue to Hwy. 7	Detailed Design	Cancelled due to new program year	Richard So			
		14th Avenue to Hwy. 407	Detailed Design	Cancelled due to new program year				
		Hwy. 407 to Hwy. 7	Detailed Design	Cancelled due to new program year				

Transportation Services - Roads - EOI and RFP Award Status

RFQ / EOI No. P-08-66								
Project ID	ROAD	LOCATION (FROM -TO)	SCOPE OF SERVICES	RFP Status	YR - PM	No. 2 Consultant	No. 3 Consultant	No. 4 Consultant
1	Major Mackenzie Drive	Leslie Street to Woodbine Avenue	EA	Cancelled due to new program year	Richard So			
2	Highway 7 - Transit Supportive Improvements	At Highway 404	EA	Cancelled due to new program year	TBD			
3	Highway 7 - Transit Supportive Improvements	at Vaughan Area	EA	Cancelled due to new program year	Arup Mukherjee			
4	Jane Street	Steeles Avenue to Highway 7	EA	Cancelled	VIVA (BRT)			
5	Queensville Sideroad	Bathurst Street to Woodbine Avenue	EA	Cancelled due to new program years	Mark Nykoluk			
6	Doane Road Realignment	Yonge Street to Woodbine Avenue	EA	Awarded to URS	Mark Nykoluk	Genivar	Dillon	N/A
7	Bathurst Street	Intersection Improvements at Hwy. 9	EA	Cancelled - to be re-issued in 2010	Cynthia Martin			
8	Bathurst Street	Steeles Avenue to Highway 7	EA	Cancelled	VIVA (BRT)			
9	Dufferin Street, Keele Street & Jane Street	Intersection Improvements at the King-Vaughan Line	EA	Awarded to iTRANS	Gina Gammarano	Genivar	Wardrop	N/A
10	Keele Street	Intersection Improvements at 17th Sideroad	EA	Cancelled due to new program year	TBD			
11	Bathurst Street	Green Lane to Yonge Street West	Detailed Design	Cancelled - to be re-issued in 2010	Cynthia Martin			
12	Gamble Road / 19th Avenue	Bathurst Street to Leslie Street	Detailed Design	Awarded to MRC / MMM	Salim Alibhai	Delcan	No Bid	N/A
13	Highway 400 Interchange	at Highway 7 - Vaughan Corporate Centre	Detailed Design	Cancelled - to be re-issued in 2010	Salim Alibhai			
14	Keele Street	Steeles Avenue to Rutherford Road	Detailed Design	Cancelled due to new program year	Nick Colarusso			
		Hwy. 7 to Rutherford Road	Detailed Design	Cancelled due to new program year				
		Steeles Avenue to Highway 407	Detailed Design	Cancelled - to be re-issued in 2010				
15	Leslie Street	Bethesda Sideroad to Bloomington Road	Detailed Design	Cancelled due to new program year	Mark Nykoluk			
16	Bayview Avenue	Elgin Mills Road to Stouffville Road	Detailed Design	Awarded to MRC / MMM	Salim Alibhai	Delcan	No Bid	N/A
		Elgin Mills Road to 19th Avenue	Detailed Design	Awarded to MRC / MMM	Salim Alibhai	Delcan	No Bid	N/A
		19th Avenue to Stouffville Road	Detailed Design	Awarded to MRC / MMM	Salim Alibhai	Delcan	No Bid	N/A
17	Ninth Line	Major Mackenzie Drive to Stouffville Road & Main Street Jog Elimination	Detailed Design	Awarded to SNC Lavalin	Richard So	Morrison Hershfield	Genivar	N/A